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AGENDA
BIG RIVER - DESLOGE PRP SEARCH KICKOFF MEETING 'PM. 3

November 27, 1989

4

I. Scope of the Project

II. Discussion on comments to the workplan

III. Tasks to be completed
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IV. Scheduling - 120 days to complete the assignment. This
schedule could be staggered 2-4 weeks if there are resource
conflicts with the Jasper County PRP Search.

Tentative Schedule

Kickoff Meeting (Day 2) - Nov. 27,1989

Final Workplan Submittal (Day 17) - Dec. 12, 1989
Research Activities Completed (Day 75) - Feb. 8, 1990
Draft Final Report (Days 75-90) - Feb. 8-23, 1990
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Final Report Draft Due (Day 90) - Feb. 23, 1990
Comments Received from EPA (Day 107) - March 12, 1990
Final Report Due (Day 122) - March 27, 1990

* An Interim Summary Report will not be neccessary
unless it can be submitted by Day 60 - Jan. 24, 1990

V. EPA Staff
Mark Bogina - Work Assignment Manager; Project Manager
Jane Kloeckner - Assistant Regional Counsel
VI. PRC Staff Responsibilities
Travel
Research
Reports

Administrative

VII. Anticipated Difficulties with the Work Assignment
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